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1.

INTRODUCTION
Dear reader!
The Air Navigation Services Providers of the North European Functional Airspace Block
(NEFAB) are pleased to present our 5 year business plan 2013 - 2017. NEFAB started
th
operations on the 4 of December 2012 in accordance with the requirements of the Single
European Sky legislation. The NEFAB 5 year Business Plan paves the way for important and
substantial improvements in Air Traffic Management systems and procedures across the
NEFAB States.
The market for air transport is undergoing a continuous change. The low-cost carriers have
taken a larger portion of the total market, forcing the traditional network carriers to cut costs and
reduce air fares. In addition there is a strong political drive to improve the performance of the
European Air Navigation System. Air Navigation Service Providers must adapt to this changed
environment. Hence we aim to seek all possibilities to reduce internal costs and continue to
work for improved flight efficiency. This is considered important both from an environmental and
a financial perspective.
Through the cooperation between the Air Navigation Service Providers in NEFAB, we aim to
deliver both internal benefits in the ANSP organisations as well as external benefits directly to
our customers. We seek to deliver substantial benefits through initiatives like free-route
airspace, cross border service provision and collaborative network management solutions
towards the end of 2015. In addition we will focus on different areas of our business in order to
achieve internal benefits for the ANSPs which in turn will contribute to a reduction in user
charges.
The NEFAB ANSPs are all operating under the Single Sky Performance Regulation. The first
reference period of the Performance Scheme lasts up to and including 2014. For the second
reference period (2015 – 2019), FAB-wide performance plan shall be developed. The NEFAB
ANSPs will work actively to develop an ambitious NEFAB Performance Plan for this reference
period, ensuring continued benefits to the airspace users.
Every day our highly motivated and trained employees are working to ensure the safety and
efficiency of thousands of flights operating in NEFAB airspace. In addition a team of dedicated
and skilled professional experts is working to design and implement the solutions for the future
to ensure that we can deliver the projected benefits for airspace users.
The NEFAB ANSPs believe in an open and constructive dialogue with our customers. We think
it is important to ensure that the airspace users have a true influence on the way we plan and
operate our business. Through our planning processes and our daily operations we strive to
consult our customers to make sure that customer views and customer needs are properly
addressed.

Anders Kirsebom
Chief Executive
Avinor - ANS

Tanel Rautits
CEO
EANS
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Raine Luojus
Chief Executive
Finavia - ANS
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CEO
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2.

EXECUTIVE SUMMARY
Through the establishment of NEFAB and by playing a leading role in the development of our
services to the airspace users, the NEFAB ANSPs envisage to be the best performing airspace
in Europe. We shall seek to implement optimal solutions for the benefit of our customers and
stakeholders.
The NEFAB ANSPs are covering a large geographical area and serving air traffic to and from a
wide range of airports from small remote regional airports to national hubs with considerable
traffic volumes. In addition there are also considerable amounts of overflying traffic in NEFAB
airspace, including ultra-long range operations. The society rely on stable and reliable air
navigation services in the NEFAB states where air transport in some areas is considered as the
primary means of public transport.
NEFAB will operate in an environment with a number of different stakeholders. Changes in
European Air Traffic Management are to a great extent politically driven. The airspace users
support the political drive for change and improvement among ANSPs to enable more costefficient solutions with sufficient capacity to meet the future demand. This requires interactions
at both state level and NSA-level and good coordination and cooperation with the different
stakeholders.
There are risks associated with the volatility of the air transport industry where the ANSPs face
challenges when demand increase or decrease within relatively short periods of time. The
ANSPs will also need to make large investments in the years to come to deploy the operational
concepts and the supporting technology. All together this brings a degree of financial risk to our
businesses.
The pressure for improved flight efficiency and improved environmental performance is
expected to increase in the years to come. This will result in a more systematic approach to
environmental consequences of airspace management and airspace design solutions.
The NEFAB ANSPs have set strategic objectives within 4 key performance areas. The planned
projects and activities are initiatives defined to ensure that the strategic objectives are met and
user expectations fulfilled. Within this strategic planning period the focus is to a large extent on
airspace and service provision where the benefit potential is considered to be the largest within
the timeframe covered by this business plan.
The European ATM Master Plan describes a fundamental change in the provision of Air
Navigation Services compared to the current concepts and solutions. This involves careful
investment planning and robust decision making processes within the ANSP-organisations and
at FAB-level to ensure the best and most cost efficient solutions, both in the short to medium
term and in the long term perspective.
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3.

VISION AND MISSION
NEFAB ANSP vision
Services systematically planned and executed, exceeding customer expectations

NEFAB ANSP mission
A functional airspace block built on a foundation of best practices, continuous developments,
customer satisfaction and stakeholder consultation.

4.

NEFAB ORGANISATION, CUSTOMERS AND
BUSINESS
4.1.

The NEFAB organisation – NEFAB Programme Management Office
The NEFAB ANSP governance structure is described in the figure below.

The NEFAB PMO is tasked to manage the NEFAB Programme and support the
member ANSPs and the states to reach NEFAB objectives and performance targets.
This also includes information exchange and agreed stakeholder engagement.
NEFAB PMO is managed by a NEFAB Programme Office Manager reporting to the
NEFAB Management Board. The overall decision making body for the NEFAB ANSP
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cooperation is the NEFAB ANSP CEO Board. A set of steering documentation is
established to steer the NEFAB PMO activities:
•
•
•
•

NEFAB ANSP Agreement
NEFAB Business Model
NEFAB Financial Instructions
NEFAB Communication Strategy

A set of transversal activities are organised through individual focal points for each
ANSP within the domains of safety and quality, finance, communications and legal
issues.

4.2.

NEFAB ANS organisations – organisational charts
The NEFAB Air Navigation Service Providers are:
Avinor AS – Norway
EANS – Estonia
Finavia – Finland
LGS – Latvia
In the chapter below the different NEFAB ANSP-organisations are described in terms of
organisational structure and relevant facts and figures.
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4.3.

NEFAB ANS organisation – facts and figures
4.3.1. Avinor AS
Institutional arrangements

Status
Services

Units

Governance structure

- State owned limited company
ATC en-route

Y

ATC approach

Y

ATC aerodrome(s)

Y

AIS

Y

CNS

Y

MET
ATCO training

N (Avinor provides only met-observations at
airports)
Y

Others

N

Provision of
services in other
State(s)

N

3 ACCs:
Oslo (ACC + APP)
Stavanger (ACC)
Bodø (ACC + APP + Oceanic)
17 APPs (1 APP combined with Oslo ACC+16 TWRs/APPs)
20 TWRs (Five towers operated for Norwegian Air Force and 1
tower operated for Sandefjord Lufthavn AS
28 AFIS-units

Operations

563 437 (2011) +4,9% (versus 2010)

http://www.avinor.no
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4.3.2. Lennuliiklusteeninduse AS (EANS)
Institutional arrangements

Governance structure

Status

- Joint-stock company as of 1998
- 100% State-owned

Services

ATC en-route

Y

ATC approach

Y

ATC aerodrome(s)

Y

AIS

Y

CNS

Y

MET

N

ATCO training

Y (Unit Training)

Others

N

Provision of
services in other
State(s)

N

Units

1 ACC (Tallinn)
2 APPs/TWRs (Tallinn, Tartu)

Operations

178 086 (2011) +14,10% (versus 2010)

http://www.eans.ee
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4.3.3. Finavia
Institutional arrangements

Status

Governance structure

- Public Limited Company
- Integrated civil/military ANSP
- 100% State-owned

Services

Units

ATC en-route

Y

ATC approach

Y

ATC aerodrome(s)
AIS

Y (Operates Helsinki- Airport and 24 other
airports in Finland)
Y

CNS

Y

MET

N

ATCO training

Y

Others

N

Provision of
services in other
State(s)

N

1 ACC (Tampere - from end of November 2010)
5 APPs (Helsinki, Jyväskylä, Kuopio, Tampere-Pirkkala, Rovaniemi)
2 Mil-APPs (Halli, Kauhava)
19 TWRs
6 AFISs (Enontekiö, Kittilä, Kajaani, Savonlinna, Kuusamo, Varkaus)

Operations

267 351 (2011) +10,5% (versus 2010)

http://www.finavia.fi
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4.3.4. LGS
Institutional arrangements

Governance structure

Status

- Joint-stock company since 1997
- 100% State-owned

Services

ATC en-route

Y

ATC approach

Y

ATC aerodrome(s)

Y

AIS

Y

CNS

Y

MET
ATCO training

Y (LGS is responsible for the metobservations in airports and information
dissemination to users)
Y (Unit Training)

Others

Y (AFIS and Alerting Services)

Provision of
services in other
State(s)

Y (Airspace under the responsibility of
Lithuania; Route segment NINTA –
ADAXA)

Units

1 ACC (Riga)
1 APP (Riga)
2 TWRs (Riga and Liepaja)

Operations

235 335 (2011) +9,8% (versus 2010)

http://www.lgs.lv
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4.4.

NEFAB customers
The customer groups of the NEFAB ANSPs vary across the states. Whereas the three
national carriers in Norway (SAS, Norwegian and Widerøe) constitute approximately 50
percent of the total en-route revenue for Avinor, the picture is different in the other
NEFAB states.
In Latvia and Estonia overflying traffic with major European and Asian carriers
constitutes a much larger portion of the en-route revenue. EANS´ main customers are
Finnair, Lufthansa and KLM. These airlines, together with Estonian and Air Baltic count
for slightly more than 30 percent of the total en-route revenue.
Air Baltic is the largest customer for LGS counting for around 17 percent of the total enroute revenue. Together with Aeroflot, Lufthansa and Finnair, this group of airlines
count for approximately 38 percent of the total en-route revenue of LGS.
In Finland, Finnair is the major national carrier, but Finavia does also have a large
portion of overflying traffic between Asia and Europe and between Russia/Middle-East
and US and Canadian destinations.
The traffic flows in NEFAB airspace are mainly:
A South-West – North East flow between Europe and Asia or opposite,
through Latvian, Estonian and Finnish airspace;
A South-East – North West flow between Russian airspace towards
destinations in the US and Canada or opposite, through the airspace of all
the NEFAB states;
A North-South flow between Finland and South Europe, through Latvian,
Estonian and Finnish airspace;
Domestic traffic flows between Oslo and the major Norwegian destinations
and between Helsinki and the major Finnish destinations;
Traffic flows to and from the major airports in NEFAB.
The airlines operating from the four major airports in NEFAB all depend on a reliable
provision of Air Navigation Services with sufficient capacity to meet demand. In Norway
and Finland the operation of the domestic network is of great importance. The public
transportation system in both Finland and Norway is in need of a highly reliable air
transport sector throughout all times of the year. In addition the domestic network feeds
the international network of the larger air carriers in the NEFAB states.
Military airspace users constitute a different customer segment for the NEFAB ANSPs.
The military depend on airspace structures suitable for their different types of
operations. The airspace must be of sufficient dimensions and located so as to support
the military missions as efficiently as possible. Based on these facts, a good dialogue
and structured consultations mechanisms is of importance for military airspace users as
well as for the civil users. The NEFAB ANSPs will seek solutions where both flight
efficiency for civil users and military mission effectiveness are ensured.
The NEFAB ANSPs strongly believe in open and constructive dialogue with our
customers. The goal for the NEFAB ANSPs is to involve the customers in the decision
making processes sufficiently early to ensure real customer involvement in relation
strategic planning processes within NEFAB.
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4.5.

NEFAB business
In 2010 the NEFAB ANSPs handled a total of more than 900,000 IFR airport
movements and controlled a total of more than 550,000 IFR flight hours. The annual
gate-to-gate revenue for the 4 ANSPs amounts to a total of around 290 million EUR.
(2010)
Finland, Latvia and Norway are a part of the Eurocontrol Multilateral Route Charges
System where en-route charges are calculated through a commonly agreed
methodology and reported in line with procedures for multilateral customer consultation.
Estonia is not participating in the Eurocontrol Multilateral Route Charges System. Route
charges are recovered in accordance with the principles laid down in the Multilateral
Route Charges System, but charges are recovered through national arrangements and
airspace users are systematically consulted.
The NEFAB ANSPs are serving a large number of airports. The major airports within the
FAB are listed below with their annual number of aircraft movements (2011-figures):
Oslo – Gardermoen
Helsinki – Vantaa
Bergen – Flesland
Stavanger – Sola
Riga – Skulte
Trondheim – Værnes
Tallinn – Lennart Meri
Oulu

229,066
194,246
98,992
75,163
72,855
56,543
40,298
22,815

In addition to the service provision to civilian air traffic, all NEFAB ANSPs provide enroute services to military traffic. The military traffic is either operating within segregated
military training or exercise areas or operating as regular traffic in the same airspace as
civilian traffic.
The NEFAB ANSPs are all delivering CNS services internally. These services comprise
strategic guidance on systems and equipment as well as first line and second line
maintenance. In addition CNS services are provided to external and internal airport
customers in Norway, Finland and Latvia.
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5.

ENVIRONMENTAL ANALYSIS
5.1.

Political
The European Union is the main political driver in relation to the functional airspace
blocks. This also influences the roles of the NSA´s in the NEFAB states as well as the
state level arrangements established for the operation of NEFAB. Coordination and
exchange between state level, NSA-level and ANSP-level in the governance and
operation of NEFAB is considered to be of great importance in order to adapt to
changes in the political framework and adequately respond to political initiatives related
to NEFAB in particular and FAB´s in general.

5.2.

Economical
The changing market for air transport is considered as both a risk and an opportunity for
NEFAB and the ANSPs. The current downturn in European economy with reduced
demand for air travel constitutes an immediate economic risk. On the other hand,
growing markets in Russia, Middle-East and Far-East may result in more traffic in
NEFAB airspace and increased revenue for the ANSPs. To meet the technical system
requirements raised by new operational concepts and ensure the timely deployment of
the European ATM Master Plan, large investments are needed which may constitute a
financial risk to the ANSPs. Public sources of financing for large system investments, as
well as coordination and synchronisation between the NEFAB ANSPs may reduce the
financial risk related to investments.
Issues relating to charging policy, charging schemes and charging zones may also have
big impact on the economies of the NEFAB ANSPs. Decision making processes related
to charging are mostly done at state and NSA level. This calls for proper coordination
and information exchange between the ANSPs, NSA´s and the state level in relation to
charging.

5.3.

Sociological
When moving into an operational phase for NEFAB, the cultural differences between
the NEFAB countries should not be forgotten or underestimated. The recognition of the
existence of such cultural differences and the ability to work proactively with them
increases the potential for success and good business solutions for the customers.
NEFAB and the business of the ANSPs involve many stakeholders. The stakeholders
have different requirements, dependent on the nature of their task or business. In the
operational perspective there are clear differences between civil and military airspace
users and between commercial air traffic and different non-commercial operations. In
addition military authorities, NSA´s, governments, airport operators, trade unions and
the society at large are considered as stakeholders. An efficiently functioning
governance mechanisms for NEFAB will be formed which will ensure good cooperation
between stakeholders. A proactive communication strategy and proper coordination of
stakeholder needs and requirements are also considered as key factors for success.

5.4.

Technological
The European ATM Master Plan is the driver for new operational concepts and
supporting technology. The ANSPs and their customers will be more dependent on
advanced technology in the future calling for robust solutions with sufficient capacity
and redundancy to ensure the safe operation of aircraft. Requirements for
interoperability may drive the ATM supplier industry to new business and service
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models, and commercial off the shelf products and system integration solutions may
play a more important role in the future. At the same time the air traffic industry
becomes less dependent on ground navigation infrastructure as satellite navigation is
more widely used as the prime source of navigation.

5.5.

Legal
The current national differences in the legal framework for the ANSPs call for a future
harmonisation between the NEFAB states and between NEFAB and other FABs. The
national differences can constitute cost drivers for individual ANSPs and harmonisation
can consequently contribute to reduction of cost. There will be a need for a close
interaction between the NEFAB NSAs. The ANSPs will need to use the NEFAB
governance and consultation mechanisms to ensure sufficient influence on new or
revised regulations.

5.6.

Environment
A continued increased demand for more environmentally friendly operations is foreseen,
both from a purely economic perspective and from an environmental perspective. This
demand will drive ANSP planning and the choice of future solutions for airspace
management and airspace design. Local environmental restrictions may limit growth at
airports and consequently limit traffic growth in the airspace. More public attention to
aircraft noise is also expected, which in turn may result in conflicts between targets for
emissions and noise. This can to some extent be alleviated by improved navigation
methods allowing for advanced Performance Based Navigation procedures to ensure
both emission reductions and reduction of the number of people that are affected by
aircraft noise.
The environmental performance of the ANSPs will be measured and monitored. This
may result in need for investments for this purpose. In addition environmental
performance will influence ANSP-decision making processes to a larger degree than
previously.

NEFAB Business Plan 2013 – 2017 v. 0.9
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6.

KEY PERFORMANCE AREAS – STRATEGIC
OBJECTIVES
6.1.

Safety

Strategic objective
Incidents induced by ANSPs shall be at current level or lower

NEFAB initiatives
Harmonisation of safety management systems and increased information exchange and
lesson dissemination across the NEFAB ANSPs;
Deployment of the European ATM Master Plan
Cooperation with neighbouring FAB´s and states
6.2.

Cost Efficiency

Strategic objective
NEFAB and the ANSPs shall deliver services consistent with the EU-wide targets or better

NEFAB initiatives
Realisation of the benefits from ATS 2015 and Airspace 2015
Synchronisation and cooperation in relation to deployment of European ATM Master Plan
Cost-efficient cooperative solutions with neighbouring FAB´s and states
6.3.

Capacity

Strategic objective
Services shall be provided in accordance with the EU-wide targets or better with a NEFABwide capacity target established from 2015

NEFAB initiatives
Implement airspace design solutions and organise ATS service provision in order to improve
capacity and remove potential “bottle-necks”
Implement relevant ATFCM-scenarios for NEFAB airspace
Coordinate Network Plans and implement ATFCM scenarios across borders to neighbouring
FAB´s and States

NEFAB Business Plan 2013 – 2017 v. 0.9

Page 17 of 26

Ensure capacity improvements through deployment of the European ATM Master Plan
6.4.

Environment

Strategic objective
NEFAB contribution to improved flight efficiency is visible and well documented.

NEFAB initiatives
Implement Free Route Airspace in November 2015
Develop and optimise the ATS Route Network
Improve environmental performance through deployment of enabling technology and
procedures in line with the European ATM Master Plan
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7.

STRATEGIES TO ACHIEVE OBJECTIVES
7.1.

Airspace 2015
The Airspace 2015 project will design, validate and implement optimised airspace
solutions in order to increase the capacity and efficiency of the Air Traffic Management
network. The airspace design shall be based on operational requirements, without the
constraints of national borders, in order to increase ATM performance and deliver
substantial benefits. ATM-related safety levels shall be maintained or enhanced as a
result of implementing the NEFAB 2015 airspace design solution.
The Airspace 2015 strategy focuses on the following main elements to enable the
fulfilment of performance targets:
Route Network – Implementation of Free Route Airspace (FL 285 design
baseline) in defined portions of NEFAB and optimisation of the ATS Routes
within the FAB.
Sectorisation – Realignment of sectors, unconstrained by national borders and
FIR boundaries, to support the route network including both fixed ATS-route
and Free Route traffic flows.
Airspace Classification And Delineation – Common application and access
rules of class C airspace above FL95 in continental en-route airspace are
envisaged in this scenario. Pending regulatory requirements, the common
application of a harmonised transition altitude will be facilitated.
Military Airspace structures – Military users’ requirements and mission
effectiveness will need to be assured through collaborative CIV/MIL airspace
design. Increased modularity in area design and optimised ASM scenarios aims
at reducing the network effect of military airspace reservations.
Based on the scenario descriptions above, the Airspace 2015 project is allocated the
following main tasks:
•
•
•
•
•

Enhance the fixed ATS route network where and as required
Free Route Airspace (FRA) implementation
Airspace Classification and delineation for the year 2015
Network compatible military Airspace structures implementation
Sectorisation supporting network (ATS route improvements and FRA)
and military areas implementation.
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Objectives:
The Airspace 2015 Project is a major driver for benefits in the NEFAB context, as it shall
provide enhancements in the following improvement areas:
Objectives
Flight efficiency and
environment
Capacity
Service delivery

Military requirements

Safety

Success criteria
Reduction in additional route length and emissions in
NEFAB airspace.
Accommodate forecasted 2020 traffic levels.
Improve demand-capacity balancing and increase
controller productivity through sectorisation
improvements. Optimise the use of human resources
while enabling both fixed ATS-route and Free Route
operations
Accommodate the network functionality and military
mission requirements in support of the route network
and sector design with the use of optimised and
network compatible military airspace structures.
Maintain or enhance ATM related Safety Levels.

The successful implementation of the NEFAB Airspace 2015 solution shall contribute to
the achievement of the ANSP performance targets for reference period 1 as well as the
achievement of the FAB targets for reference period 2.

7.2.

ATS Provision 2015
The ATS Provision 2015 Project will develop the principles, procedures and operational
and technical requirements for an enhanced ATS Provision concept in order to increase
the capacity and efficiency of the Air Traffic Management network.
The NEFAB 2015 scenario is characterised by an airspace design based on operational
requirements without the constraints of national borders and with seamless transitions
between ATS-units. Free Route Airspace will be implemented in defined portions of
NEFAB and sectors will be realigned (cross-border) to support the traffic flows.
Increased modularity in military area design will allow the airspace users and AMCs to
apply optimised ASM scenarios that result in a reduced network effect. The project
focuses on the following main elements to contribute to the achievement of the
performance targets:
ASM/ATFCM and CDM – Long term ASM/ATFCM planning will be facilitated by
a common function, maintaining a rolling strategic airspace and DemandCapacity Balancing (DCB) scenario plan. This long term planning is supported
by national Network Management Units where the AMC and FMP functions
have been integrated to enable efficient short term planning and execution of
the appropriate ASM/ATFCM scenario, taking into account the network effect
within and beyond NEFAB. Pre-tactical and tactical ASM/ATFCM procedures
are based on harmonised airspace policies maintained through a coordination
body/process established between the national High Level Airspace Policy
Bodies (HLAPB).
ATS Provision through Data Link – a strategy and a common implementation
plan for data link deployment in NEFAB will be developed. The requirements
will be defined to enable automation and Executive Controller/Planning
Controller task sharing, traffic synchronisation procedures, trajectory conformity,
network wide trajectory confirmation and Oceanic clearance delivery.
ATS procedures and trajectory management – The aircraft route
management in NEFAB 2015 environment is based both on fixed ATS routes
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and Free Route Airspace. A trajectory management based on updates to the
flight trajectory as the flight progresses together with related safety nets are
envisaged as the primary tools to establish the Free Route environment.
Based on the scenario descriptions above, the ATS Provision 2015 Project is
allocated the following main tasks:

7.3.

•

ATS-1 – Develop uniform NEFAB ASM/ATFCM processes and
procedures (level 1, 2 and 3), including CDM-processes, support
system requirements and procedures required for the application of a
common enhanced FUA concept.

•

ATS-2 – Develop NEFAB strategy, service concept and implementation
plan for data link services.

•

ATS-3 – Develop the ATS procedures and ATM system support
requirements for trajectory and conflict management in FRA and (static)
cross-border environment.

•

ATS-4 – Develop the requirements and methodology for enhanced
traffic synchronization.

•

ATS-5 – Develop contingency arrangements for the FRA and crossborder environment. (TBD)

Harmonisation of Safety Management Systems
For the business planning period 2013 – 2017, NEFAB ANSPs will focus on the
harmonisation of individual Safety Management Systems. In order to run common
projects and support the change processes as a consequence of the different NEFAB
projects, the harmonisation of certain elements in the Safety Management Systems is
required. (e.g. information exchange and lesson dissemination)
NEFAB plans to drive this harmonisation through dedicated projects.

7.4.

European ATM Master Plan deployment
The ATM Master Plan is a key element for the implementation of the Single European
Sky.
The SESAR Master Plan, which is an outcome of SESAR definition phase, provides the
roadmap for the development and deployment phases of the SESAR programme which
constitutes the technological pillar of the Single European Sky policy. SESAR aims at
developing the new generation air traffic management system capable of ensuring
safety and efficiency of air transport throughout Europe over the next 30 years.
The key features are:
i.

Moving from airspace to trajectory based operations, so that each aircraft
achieves its preferred route and time of arrival;

ii.

Collaborative planning so that all parties involved in flight management from
departure gate to arrival gate can plan their activities based on the performance
the system will deliver;

iii.

Dynamic airspace management through enhanced co-ordination between civil
and military authorities;
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iv.

New technologies providing more accurate airborne navigation and optimised
spacing between aircraft to maximise airspace and airport capacity. New
technologies will be embedded into a harmonised and interoperable
technical architecture whilst supporting the needs of all European regions.

v.

The human has a central role, widely supported by advanced tools to work
safely and without undue pressure.

NEFAB CONOPS has taken all the mentioned elements into account. To reach the
main objective which is provision of efficient and safe air traffic services, NEFAB ANSPs
aim at FAB-wide interoperability of ATM systems. A NEFAB strategy towards
EUROPEAN ATM Master Plan shall not just remain on monitoring level and on basic a
fulfilment of the European Commission regulations, but NEFAB ANSPs will influence
the processes where possible.
NEFAB is actively engaged to monitor and follow up the deployment activities related to
the European ATM Master Plan. An internal NEFAB ANSP Deployment Coordination
Group is set up for the support of the work in the IDSG. Together with other European
FABs (ANSP level) a set of 7 major “project blocks” is defined to ensure synchronisation
of deployment. These 7 blocks are:
1. Collaborative flight planning (linked to ESSIP objective FCM03)
2. Airspace Management Improvements and data sharing (linked to ESSIP
objective AOM 19)
3. Airport CDM (necessary support from ANSPs to relevant airports, linked to
ESSIP objective AOP-05)
4. Air Ground Data-Link (Linked to ESSIP objective ITY-AGDL)
5. Automated assistance to controllers (Linked to ESSIP objective ITY-COTR)
6. RNP Approach (Linked to ESSIP objective NAV10)
7. Continuous Descent Operations/Continuous Climb Operations (Linked to
ESSIP objective ENV01)
The outline of activities in these 7 “project blocks” will be synchronised among NEFAB
ANSPs and placed into the portfolio of activities within NEFAB as these are clearly
connected with important milestones and deliverables within ATS Provision 2015 and
Airspace 2015.

7.5.

Cooperation with neighbouring FAB´s and states
Functional and efficient cooperation arrangement with neighbouring states and FAB´s
are of strategic importance to NEFAB and our customers. In this chapter a description
of the relations and their importance for the efficient service provision to our customers
is presented.
7.5.1. DK/SE FAB
For FAB-coordination, it is of great importance to establish a functional
cooperation with the DK/SE FAB. NEFAB and DK/SE FAB have a common
strategic approach to improve flight efficiency and deliver important benefits to
airspace users. Introduction of Free Route Airspace across both NEFAB and
DK/SE-FAB and use of the cross border service provision, shall contribute to
improved flight efficiency and more cost-efficient operations of the involved
ANSP-organisations. Significant traffic flows operate between NEFAB and
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DK/SE-FAB, underlining the strategic importance of the cooperation between the
FABs.
The cooperation between NEFAB and DK/SE-FAB will also ensure good
connectivity with FABEC airspace and the Baltic FAB airspace for a large portion
of flights originating within the NEFAB countries or entering NEFAB airspace
from NAT airspace or from the Russian Federation.
7.5.2. UK/Ireland FAB
The traffic between NEFAB and UK/Ireland FAB is mainly originating in NEFAB
states and Sweden with destinations in UK, Ireland and countries in southwestern Europe like Portugal and the south west of Spain, including the Canary
Islands. In addition some of the traffic between the two FABs is oceanic traffic
originating in Russia, Finland, Sweden and Norway. NEFAB´s target is to ensure
a seamless interface with the UK/Ireland FAB, ensuring improved flight efficiency
for flights to the major hubs in UK and Ireland as well as a good connectivity with
FABEC airspace and the oceanic airspace operated by NATS and IAA. UK and
Irish airspace also constitute areas where Free Route Airspace could be
introduced, bringing benefits to traffic to and from NEFAB airspace.
Existing cooperation agreements and delegation of the responsibility for the
provision of ATS between UK and Norway related to offshore helicopter
operations will continue under the NEFAB umbrella. These arrangements
constitute important elements to ensure the safety and efficiency of commercial
offshore helicopter operations supporting the vital oil- and gas industry in the
North Sea basin.
7.5.3. Baltic FAB
Cooperation and harmonisation with Baltic FAB is considered to be an important
element of NEFAB development and deployment. Historically, Baltic State
cooperation started in mid-nineties. Some projects and development plans were
developed for all three Baltic ANSPs. Moreover, Latvian and Lithuanian airspace
delineation and Inter-State agreements are based on agreed terms and
conditions. One of the vital conditions for the current airspace border
configuration is a delegation of parts of the Lithuanian airspace to Latvia for the
provision of ATS. Within the scope of existing EU regulations this applies not only
to ANSPs but also to NSA supervision. The provision of ATS in some parts of
Polish airspace has also been delegated to Sweden. The presence of a part of
Russian Federation airspace (Kaliningrad FIR) inside of Baltic FAB airspace, and
the necessity to respect ICAO rules and provisions related to the High Seas while
coordinating military flights, will also require review and adaptation of existing
agreements.
Taking into account the NEFAB airspace configuration and foreseen cooperation
with SE/DK FAB, the realisation of benefits for the users may be expanded if
Baltic FAB participates in Free Route Airspace development and coordination.
7.5.4. Russian Federation
The Russian Federation is an important strategic partner. All NEFAB members
have a common border with the Russian Federation. A large portion of
transcontinental flights between Western Europe and Far East pass through
NEFAB airspace. More than 40% of the flights are crossing Russian border in
Tallinn FIR and Riga FIR holds a similar traffic pattern.
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St. Petersburg area, the second largest economic area of Russia in the vicinity of
the Estonian and Finnish border, has a huge growth potential. NEFAB ANSPs
will co-operate with the Russian Air Navigation Service Provider in order to have
a good overview of the developments in the St. Petersburg area in order to be
prepared for a significant growth of flights.
NEFAB members own the eastern border of the ECAC area and bear the
inconvenience in operating buffer zones due to the different systems in use in
Europe and Russia. One of the enablers for a seamless cross border ATS
provision is harmonised procedures. The co-operation within NEFAB and with the
Russian Air Navigation Service Provider shall be organised and executed in such
a way that variations in procedures and buffer zones per ANSP are kept to a
minimum.

7.5.5. Iceland
The interface between NEFAB and Icelandic airspace is of strategic importance
to NEFAB. This interface constitutes the important gateway between Continental
airspace in Northern Europe and North Atlantic Oceanic Airspace. Service
provision in Bodø Oceanic FIR is to a large extent based on continental airspace
working methods due to the availability of surveillance coverage and VHF
coverage in large portions of this airspace. The service provision is a vital part of
the transition from continental to oceanic operations and contributes to increased
flight efficiency both in Bodø Oceanic FIR and in other parts of NAT airspace.
The amount of traffic operating between NEFAB airspace and NAT airspace is
increasing. This increase is driven by a growing number of ultra-long-haul flights,
improvements in route structure and introduction of RVSM in the Russian
Federation. The aviation market is also growing in countries like India, Pakistan
and Turkey, as well as in the Middle-East. NEFAB´s target is to ensure a smooth
transition between continental and oceanic airspace and contribute to an efficient
conduct of flights operating across NEFAB airspace between NAT airspace and
the airspace bordering to NEFAB in the east and south-east.

7.6.

NEFAB Programme Management Office
To execute the projects and actions defined in the NEFAB Business Plans and
supporting documentation, a NEFAB Programme Management Office (PMO) has been
set up. The governance structure for NEFAB and the tasks of the NEFAB PMO is
described more in detail in chapter 4.1.
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8.

STRATEGIC INVESTMENTS
The planned performance improvement for NEFAB in this period requires different types of ATM
system support. In addition there will be a need to make important strategic decisions among
the NEFAB ANSPs in order to plan investments for a perspective until 2025 to 2030. These
strategic decisions will need to take into account the future SESAR Concept of Operations and
the associated deployment steps for the corresponding period in the European ATM Master
Plan.

8.1.

ATM-systems - short to medium-term
In the period up to 2015 the investments are mainly related to implementation of the
current NEFAB Concept of Operations. These investments typically involve different
ATM system upgrades or “add-ons” to enable new functionality. Examples of such
enabling functionalities are Medium Term Conflict Detection (MTCD) and enhanced
OLDI-functions.

8.2.

ATM-systems - long term
During the longer term planning perspective the system requirements are far more
demanding, both in terms of enabling technology and in terms of strategies for design
and implementation. The deployment of this technology and implementation of new
operational concepts goes beyond the current strategic planning period, but important
decisions related to procurement of systems or services or a combination of these, will
need to be taken during the period until 2017. These decisions will be of crucial
importance in order to realise Step 1 and Step 2 in the European ATM Master Plan. The
NEFAB ANSPs will need to put effort into the preparation for this decision making
process, taking into account the degrees of uncertainty that will be involved, as well as
considering how such large investments can be made without increasing the ANSPs
financial risk to unsustainable levels.

8.3.

Communication
During the current strategic planning period, we expect to see a shift in the investment
profile for communication infrastructure from traditional voice communication to datalink
communication. The datalink implementation both involves procurement of
communication services as well as integration of datalink capability into the ATMsystems. The use of datalink is expected to accelerate further in the next planning
period and the use of datalink will involve communication between onboard systems
and ATM-systems in addition to communication between controllers and cockpit crew.
In addition investments are needed in the ground-ground communications
infrastructure. Transition from AFTN to AMHS, subscription to Pan European Network
Services (PENS), taking over the role of the so called “Nordic Ring, Voice over IP
(VoIP) and network support to System Wide Information Management (SWIM) and
Collaborative Decision Making (CDM) constitute the major projects related to groundground communications infrastructure and services.

8.4.

Surveillance
New surveillance technologies are emerging and will gradually replace the current radar
technology. Both Wide Area Multilateration (WAM) and ADS-B projects are already
ongoing within NEFAB, and this is expected to accelerate further up to 2015. As existing
radar installations move towards decommissioning they are expected to be gradually
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replaced by alternative and more cost-efficient solutions. This indicates the potential for
the ANSPs to reduce future investments in surveillance infrastructure, but still a NEFABwide perspective on the investment plans can ensure more efficient and cooperative
solutions with reduced total investment levels and reduced financial risk as a
consequence.
The NEFAB ANSPs will strive to share surveillance data to the largest extent possible in
order to improve coverage and reduce the need for further investments in surveillance
infrastructure.

8.5.

Navigation
ANSPs will become less dependent on ground based navigation infrastructure. The
investment levels related to ground based navigation is expected to be gradually
reduced as satellite based navigation plays a more important role.

8.6.

Other investments
The NEFAB ANSPs are planning investments and/or procurement of services related to
the Implementing Rule on Aeronautical Data Quality (ADQ) and the transition from
Aeronautical Information Services (AIS) to Aeronautical Information Management (AIM).
This will be a long-term programme running throughout the entire business planning
period.
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